Task Assignment & Roles

Oct 16, 2026 · @Mohamed Ebeed

1. Team Structure

The team has six members. Each member owns a set of system modules and one task in every phase, so the work is spread evenly and every module has a clear owner.

Member	Role	Main focus
Team Lead	Project lead and system architect	Planning, architecture, Emergency Management and the operator workflow, AI triage integration, smart matching, code review, integration
Member 2	Identity and user management	Authentication, the six roles, Google Login, patient profile, Emergency Medical Profile and emergency contacts
Member 3	Ambulance and real-time tracking	Ambulances, paramedic workflow, live tracking, SignalR
Member 4	Hospital and doctor modules	Hospitals, departments, bed capacity, doctor workflow
Member 5	Dashboards, reports and KPIs	Operator and admin dashboards, reports, analytics, project KPIs
Member 6	Maps, notifications and testing	Maps and location, notifications (including emergency contacts), testing

2. Role Descriptions

Team Lead

- Prepares the project plan and keeps the schedule on track
- Owns the system architecture and the final integration of all modules
- Builds Emergency Management, including the Emergency Center Operator flow where the operator reviews and confirms each request
- Integrates the AI triage service (suggested type, priority, department and confidence) and the smart ambulance and hospital matching

- Reviews every pull request before it reaches develop

Member 2: Identity and User Management

- Builds registration, login, JWT, Google Login and role-based authorization for the six roles
- Builds the patient profile, the Emergency Medical Profile and the emergency contacts list
- Prepares the login, register and profile screens

Member 3: Ambulance and Real-Time Tracking

- Builds ambulance management and the paramedic workflow (accept or reject, update case status)
- Builds live ambulance tracking and the SignalR hub for real-time updates
- Prepares the related diagrams and documentation

Member 4: Hospital and Doctor Modules

- Builds hospital, department and bed capacity management
- Builds the incoming-patient flow for hospital staff and the doctor workflow (view case, add notes)
- Prepares the related diagrams and documentation

Member 5: Dashboards, Reports and KPIs

- Builds the Emergency Center Operator dashboard view and the admin dashboard
- Builds reports and analytics
- Defines and tracks the project KPIs

Member 6: Maps, Notifications and Testing

- Integrates maps and location sharing
- Builds in-app notifications, including alerts to emergency contacts
- Writes and runs the test cases, and reports bugs to the module owners

3. Task Assignment by Phase

Each member takes one task in every planning, requirements, design and UI/UX round. The Team Lead takes the integration and review work in each round.

Phase 1: Planning (due 16 Oct 2026)

Task	Responsible	Target
Project Proposal	Member 2	11 Oct
Project Plan & Gantt Chart	Team Lead	11 Oct
Task Assignment & Roles	Member 3	11 Oct
Risk Assessment & Mitigation	Member 4	12 Oct
Project KPIs	Member 5	12 Oct
Literature Review	Member 6	13 Oct

Phase 2: Requirements (due 16 Oct 2026)

Task	Responsible
Stakeholder Analysis	Member 2
User Stories	Member 3
Use Cases	Member 4
Functional Requirements	Member 5
Non-Functional Requirements	Member 6
Final Review & Integration	Team Lead

Phase 3: Analysis & Design (due 6 Nov 2026)

Task	Responsible
System Architecture	Team Lead
Use Case Diagram & Descriptions	Member 2
ERD & Database Schema	Member 3
DFD & Activity Diagram	Member 4
Sequence & State Diagrams	Member 5
Class Diagram	Member 6

Phase 4: UI/UX (due 6 Nov 2026)

UI area	Responsible
Emergency request screens	Team Lead
Login, Register, Profile, Emergency Medical Profile	Member 2
Ambulance and Tracking	Member 3
Hospital and Doctor	Member 4
Operator dashboard, Admin dashboard and Reports	Member 5
Notifications and Maps	Member 6

Phases 5 to 8 (implementation, testing, deployment, final presentation) follow the module ownership in the next section.

4. System Module Ownership

Every module has one owner and one backup. The backup knows the module well enough to continue it if the owner is absent, which also supports the team-absence mitigation in the risk plan.

Module	Owner	Backup
Authentication and role-based access (six roles)	Member 2	Member 6
Google Login	Member 2	Member 6
Patient profile, Emergency Medical Profile, emergency contacts	Member 2	Member 4
Emergency requests and operator confirmation workflow	Team Lead	Member 5
AI-assisted triage	Team Lead	Member 4
Smart ambulance matching	Team Lead	Member 3
Smart hospital matching	Team Lead	Member 4
Ambulance and paramedic workflow	Member 3	Member 6
Real-time tracking and SignalR	Member 3	Team Lead
Hospitals, departments, bed capacity	Member 4	Member 5

Module	Owner	Backup
Doctor workflow	Member 4	Member 2
Operator and admin dashboards	Member 5	Member 2
Reports and analytics	Member 5	Member 3
Maps and location	Member 6	Member 3
Notifications	Member 6	Member 2
Testing	Member 6	Whole team

5. Collaboration and Review Rules

The team works through GitHub: every task is an issue, and it moves from Issue to Branch to Pull Request to develop.

1. Each task has one issue with one assignee, taken from the tables above.
2. Each member works on a branch named for the task, for example `docs/member3/task-assignment` or `feature/ambulance`.
3. Nobody pushes directly to main or develop. Pull requests always go from the member's branch to develop.
4. The Team Lead reviews every pull request. For code, the module's backup member also gives a quick review.
5. A task is Done when its requirements are met, the files are in the right place, the pull request is reviewed and merged into develop, and the issue is moved to Done.
6. If a member is blocked or will miss a deadline, they tell the Team Lead early so the backup member or the schedule can be adjusted. The team holds a short sync every week.